

10 June 2021

Dear Hospice neighbours

Work on the site is progressing quickly. The outside is currently being clad. Internally plumbing and electrical work is underway and the gibbing is being finished. The lift has been installed.

McKee Fehl are going to be removing the large crane from the site on Tuesday 15 June. This is weather dependent and will happen the following day if necessary. I'm sorry that this will inconvenience some neighbours as trucks will be backing on to the site from about 5.30am until 8pm. McKee Fehl has received a noise restriction exemption from Wellington City Council as some of this work needs to happen outside of normal construction hours.

We are on track for a completion date around mid September. Then Leaders Property Management are contracted to manage and rent the apartments on the open rental market, with proceeds supporting the Hospice to provide its services free of charge across Wellington.

We have worked with our local iwi, Te Āti Awa and we are honoured that they have gifted us a name for the apartments. "Te Ara o Puanga" means the rising of Puanga, which is the star that precedes Matariki. It is also the star that Te Āti Awa acknowledges as the beginning of the Māori New Year. We are grateful for their support.

Thank you for your patience throughout this project. Please contact me if you have any questions.

A handwritten signature in blue ink that reads "Diana Pryde". The signature is fluid and cursive, with the first name "Diana" and last name "Pryde" clearly distinguishable.

Diana Pryde
Director Development and Infrastructure, Mary Potter Hospice
diana.pryde@marypotter.org.nz